
ID Task Name % Complete Duration Start Finish Predecessors

0 Broadband Construction Schedule - Activation 
Phase 

24% 196 days 4/1/13 12/30/13

1 Aerial Drops 91% 58 days 4/1/13 6/19/13

2 Phase 1- Aerial House Drops 100% 2 days 4/1/13 4/2/13

3 Blair Rd 100% 1 day 4/1/13 4/1/13

4 Cook Rd 100% 1 day 4/1/13 4/1/13 3SS

5 Fire Walk Lane 100% 1 day 4/1/13 4/1/13 4SS

6 Jade Benedict Memory Drive 100% 1 day 4/1/13 4/1/13 5SS

7 Mose Cook 100% 1 day 4/1/13 4/1/13 6SS

8 693 State Rt 37 (693 -1104) 100% 1 day 4/2/13 4/2/13 7

9 State Rout 95 100% 1 day 4/2/13 4/2/13 8SS

10 Tarbell Rd 100% 1 day 4/2/13 4/2/13 9SS

11

12 Phase 2 - Aerial House Drops 100% 7 days 4/3/13 4/11/13

13 Big Tree Lane 100% 1 day 4/3/13 4/3/13 10

14 Brown Rd 100% 1 day 4/3/13 4/3/13 13SS

15 Cletus Laffin Rd 100% 1 day 4/3/13 4/3/13 14SS

16 Cree Rd 100% 1 day 4/3/13 4/3/13 15SS

17 Garrow Rd 100% 1 day 4/3/13 4/3/13 15SS

18 Geronimo Lane 100% 1 day 4/4/13 4/4/13 17

19 Gray St. 100% 1 day 4/5/13 4/5/13 18

20 Library Rd 100% 1 day 4/5/13 4/5/13 19SS

Aerial Drops

Aerial Drops
Phase 1- Aerial House Drops 4/1

Phase 1- Aerial House Drops
Blair Rd 4/1

Cook Rd 4/1

Fire Walk Lane 4/1

Jade Benedict Memory Drive 4/1

Mose Cook 4/1

693 State Rt 37 (693 -1104) 4/2

State Rout 95 4/2

Tarbell Rd 4/2

Phase 2 - Aerial House Drops 4/3

Big Tree Lane 4/3

Brown Rd 4/3

Cletus Laffin Rd 4/3

Cree Rd 4/3

Garrow Rd 4/3

Geronimo Lane 4/4

Gray St. 4/5

Library Rd 4/5
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ID Task Name % Complete Duration Start Finish Predecessors

21 McGee Rd 100% 1 day 4/5/13 4/5/13 20SS

22 Laffin Lane 100% 1 day 4/5/13 4/5/13 21SS

23 Mill St 100% 1 day 4/8/13 4/8/13 22

24 North Street 100% 1 day 4/8/13 4/8/13 23SS

25 Okwarine Rd 100% 1 day 4/8/13 4/8/13 24SS

26 Pearl St 100% 1 day 4/8/13 4/8/13 25SS

27 Pumphouse Rd 100% 1 day 4/8/13 4/8/13 26SS

28 Pyke Rd 100% 1 day 4/8/13 4/8/13 27SS

29 Sanitation Plant Rd 100% 1 day 4/9/13 4/9/13 28

30 Square Rd 100% 1 day 4/9/13 4/9/13 29SS

31  St. Regis Rd (12 - 307) 100% 1 day 4/9/13 4/9/13 29SS

32 State Route 37 (37 - 663) 100% 1 day 4/10/13 4/10/13 31

33 Terrance Rd 100% 1 day 4/11/13 4/11/13 32

34 Tom White Rd 100% 1 day 4/11/13 4/11/13 33SS

35 Phase 3 -  Aerial House Drops 100% 4 days 4/12/13 4/17/13

36 Frogtown Rd 100% 1 day 4/12/13 4/12/13 34

37 White Rd 100% 1 day 4/12/13 4/12/13 36SS

38 Melvin Lane 100% 1 day 4/12/13 4/12/13 37SS

39 Solomon Rd 100% 1 day 4/15/13 4/15/13 38

40 North/Helena Rd 100% 1 day 4/16/13 4/16/13 39

41 State Route 37 (Library to Mini Mart) 100% 1 day 4/17/13 4/17/13 40

McGee Rd 4/5

Laffin Lane 4/5

Mill St 4/8

North Street 4/8

Okwarine Rd 4/8

Pearl St 4/8

Pumphouse Rd 4/8

Pyke Rd 4/8

Sanitation Plant Rd 4/9

Square Rd 4/9

 St. Regis Rd (12 - 307) 4/9

State Route 37 (37 - 663) 4/10

Terrance Rd 4/11

Tom White Rd 4/11

Phase 3 -  Aerial House Drops 4/12

Frogtown Rd 4/12

White Rd 4/12

Melvin Lane 4/12

Solomon Rd 4/15

North/Helena Rd 4/16

State Route 37 (Library to Mini Mart) 4/17
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ID Task Name % Complete Duration Start Finish Predecessors

42 Phase 4 - Aerial House Drops 100% 8 days 4/18/13 4/29/13

43 Frank Terrance Rd. 100% 1 day 4/18/13 4/18/13 41

44 Aggie Lane 100% 1 day 4/19/13 4/19/13 43

45 Alex Lane 100% 1 day 4/22/13 4/22/13 44

46 Roosevelttown Rd 100% 1 day 4/23/13 4/23/13 45

47 County Rt. 45 100% 1 day 4/24/13 4/24/13 46

48 Herne Rd 100% 1 day 4/25/13 4/25/13 47

49 Raquette Point Rd ( up to 127) 100% 1 day 4/26/13 4/26/13 48

50 State Route 37 (from frogtown Rd to Twin
Leaf)

100% 1 day 4/29/13 4/29/13 49

51 Phase 5 - Aerial House Drops 100% 8 days 4/30/13 5/9/13

52 T Barnes Rd 100% 1 day 4/30/13 4/30/13 50

53 Lafrance Rd 100% 1 day 5/1/13 5/1/13 52

54 Oakes Rd 100% 1 day 5/2/13 5/2/13 53

55 White Rd 100% 1 day 5/3/13 5/3/13 54

56 Ransom Rd 100% 1 day 5/6/13 5/6/13 55

57 Tony Cole Rd 100% 1 day 5/7/13 5/7/13 56

58 Jimmy White Rd 100% 1 day 5/8/13 5/8/13 57

59 Laughing Rd 100% 1 day 5/9/13 5/9/13 58

60 Phase 6 - Aerial House Drops 100% 4 days 5/10/13 5/15/13

61 Helena Rd (up from 198) 100% 1 day 5/10/13 5/10/13 59

62 McNeil Rd 100% 1 day 5/13/13 5/13/13 61

Phase 4 - Aerial House Drops 4/18

Frank Terrance Rd. 4/18

Aggie Lane 4/19

Alex Lane 4/22

Roosevelttown Rd 4/23

County Rt. 45 4/24

Herne Rd 4/25

Raquette Point Rd ( up to 127) 4/26

State Route 37 (from frogtown Rd to Twin Leaf) 4/29

Phase 5 - Aerial House Drops 4/30

T Barnes Rd 4/30

Lafrance Rd 5/1

Oakes Rd 5/2

White Rd 5/3

Ransom Rd 5/6

Tony Cole Rd 5/7

Jimmy White Rd 5/8

Laughing Rd 5/9

Phase 6 - Aerial House Drops 5/10

Helena Rd (up from 198) 5/10

McNeil Rd 5/13
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ID Task Name % Complete Duration Start Finish Predecessors

63 Route 37C 100% 1 day 5/14/13 5/14/13 62

64 Factory Rd(Bernard Keneen Rd) 100% 1 day 5/15/13 5/15/13 63

65 Phase 7 - Aerial House Drops 100% 3 days 5/16/13 5/20/13

66 311 up to St. Regis Rd 100% 1 day 5/16/13 5/16/13 64

67 Rourke Rd 100% 1 day 5/17/13 5/17/13 66

68 Johnson Rd 100% 1 day 5/20/13 5/20/13 67

69 Phase 8 -Aerial House Drops 100% 4 days 5/21/13 5/24/13

70 River Rd 100% 1 day 5/21/13 5/21/13 68

71 Leo Swamp Rd 100% 1 day 5/22/13 5/22/13 70

72 Sweetgrass lane 100% 1 day 5/23/13 5/23/13 71

73 Smoke Rd 100% 1 day 5/24/13 5/24/13 72

74 Phase 9 - Aerial House Drops 100% 5 days 5/27/13 5/31/13

75 Andrew David Lane 100% 1 day 5/27/13 5/27/13 73

76 357 and up on Cook Farm lane 100% 1 day 5/28/13 5/28/13 75

77 Phillips Rd 100% 1 day 5/29/13 5/29/13 76

78 Snye Rd 100% 1 day 5/29/13 5/29/13 76

79 McDonald Rd 100% 1 day 5/30/13 5/30/13 78

80 Drum St 100% 1 day 5/31/13 5/31/13 79

81 Phase 10 -Aerial House Drops 86% 7 days 6/3/13 6/11/13

82 1108 and up to corner of Rudy Harts 
Corner of 37

100% 1 day 6/3/13 6/3/13 80

83 Swamp Rd 100% 1 day 6/4/13 6/4/13 82

Route 37C 5/14

Factory Rd(Bernard Keneen Rd) 5/15

Phase 7 - Aerial House Drops 5/16

311 up to St. Regis Rd 5/16

Rourke Rd 5/17

Johnson Rd 5/20

Phase 8 -Aerial House Drops 5/21

River Rd 5/21

Leo Swamp Rd 5/22

Sweetgrass lane 5/23

Smoke Rd 5/24

Phase 9 - Aerial House Drops 5/27

Andrew David Lane 5/27

357 and up on Cook Farm lane 5/28

Phillips Rd 5/29

Snye Rd 5/29

McDonald Rd 5/30

Drum St 5/31

Phase 10 -Aerial House Drops 6/3

1108 and up to corner of Rudy Harts Corner of 37 6/3

Swamp Rd 6/4

M S T T S F W M S
Mar 18, '13 Apr 15, '13 May 13, '13 Jun 10, '13

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Baseline

Baseline Milestone

Baseline Summary

Progress

Page 4

Project: Broadband Construction 
Date: 6/7/13



ID Task Name % Complete Duration Start Finish Predecessors

84 Jock Rd 100% 1 day 6/5/13 6/5/13 83

85 David Lane 100% 1 day 6/6/13 6/6/13 84

86 Jacobs Rd 100% 1 day 6/7/13 6/7/13 85

87 Porter Rd 100% 1 day 6/10/13 6/10/13 86

88 Beaver Meadow Rd 0% 1 day 6/11/13 6/11/13 87

89 Phase 11 - Aerial House Drops 0% 6 days 6/12/13 6/19/13

90 Drum St 0% 1 day 6/12/13 6/12/13 88

91 Arquette Circle 0% 1 day 6/13/13 6/13/13 90

92 Grey Bear Rd 0% 1 day 6/14/13 6/14/13 91

93 County Rt 43 0% 1 day 6/17/13 6/17/13 92

94 Hart Rd 0% 1 day 6/18/13 6/18/13 93

95 State Rd 0% 1 day 6/19/13 6/19/13 94

96 Underground Drops 0% 42 days 6/20/13 8/16/13

97  Phase 1- Under Ground  House Drops 0% 2 days 6/20/13 6/21/13

98  Blair Rd 0% 1 day 6/20/13 6/20/13 95

99  Cook Rd 0% 1 day 6/20/13 6/20/13 98SS

100  Fire Walk Lane 0% 1 day 6/20/13 6/20/13 99SS

101  Jade Benedict Memory Drive 0% 1 day 6/21/13 6/21/13 100

102  Mose Cook 0% 1 day 6/21/13 6/21/13 101SS

103  693 State Rt 37 (693 -1104) 0% 1 day 6/21/13 6/21/13 102SS

104  State Rout 95 0% 1 day 6/21/13 6/21/13 103SS

Jock Rd 6/5

David Lane 6/6

Jacobs Rd 6/7

Porter Rd 6/10

Beaver Meadow Rd 6/11

Phase 11 - Aerial House Drops 6/12

Drum St 6/12

Arquette Circle 6/13

Grey Bear Rd 6/14

County Rt 43 6/17

Hart Rd 6/18

State Rd 6/19

Underground Drops

 Phase 1- Under Ground  House Drops

 Blair Rd 6/20

 Cook Rd 6/20

 Fire Walk Lane 6/20

 Jade Benedict Memory Drive 6/21

 Mose Cook 6/21

 693 State Rt 37 (693 -1104) 6/21

 State Rout 95 6/21
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ID Task Name % Complete Duration Start Finish Predecessors

105  Tarbell Rd 0% 1 day 6/21/13 6/21/13 104SS

106  Phase 2 - Underground House Drops 0% 5 days 6/24/13 6/28/13

107  Big Tree Lane 0% 1 day 6/24/13 6/24/13 105

108  Brown Rd 0% 1 day 6/24/13 6/24/13 107SS

109  Cletus Laffin Rd 0% 1 day 6/24/13 6/24/13 108SS

110  Cree Rd 0% 1 day 6/24/13 6/24/13 109SS

111  Garrow Rd 0% 1 day 6/24/13 6/24/13 110SS

112  Geronimo Lane 0% 1 day 6/24/13 6/24/13 111SS

113  Gray St. 0% 1 day 6/25/13 6/25/13 112

114  Library Rd 0% 1 day 6/25/13 6/25/13 113SS

115  McGee Rd 0% 1 day 6/25/13 6/25/13 114SS

116  Laffin Lane 0% 1 day 6/25/13 6/25/13 115SS

117  Mill St 0% 1 day 6/25/13 6/25/13 116SS

118  North Street 0% 1 day 6/25/13 6/25/13 117SS

119  Okwarine Rd 0% 1 day 6/26/13 6/26/13 118

120  Pearl St 0% 1 day 6/26/13 6/26/13 119SS

121  Pumphouse Rd 0% 1 day 6/26/13 6/26/13 120SS

122  Pyke Rd 0% 1 day 6/27/13 6/27/13 121

123  Sanitation Plant Rd 0% 1 day 6/27/13 6/27/13 122SS

124  Square Rd 0% 1 day 6/27/13 6/27/13 123SS

125  St. Regis Rd (12 - 307) 0% 1 day 6/27/13 6/27/13 124SS

 Tarbell Rd 6/21

 Phase 2 - Underground House Drops

 Big Tree Lane 6/24

 Brown Rd 6/24

 Cletus Laffin Rd 6/24

 Cree Rd 6/24

 Garrow Rd 6/24

 Geronimo Lane 6/24

 Gray St. 6/25

 Library Rd 6/25

 McGee Rd 6/25

 Laffin Lane 6/25

 Mill St 6/25

 North Street 6/25

 Okwarine Rd 6/26

 Pearl St 6/26

 Pumphouse Rd 6/26

 Pyke Rd 6/27

 Sanitation Plant Rd 6/27

 Square Rd 6/27

 St. Regis Rd (12 - 307) 6/27
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ID Task Name % Complete Duration Start Finish Predecessors

126  State Route 37 (37 - 663) 0% 1 day 6/28/13 6/28/13 125

127  Terrance Rd 0% 1 day 6/28/13 6/28/13 126SS

128  Tom White Rd 0% 1 day 6/28/13 6/28/13 127SS

129  Phase 3 - Underground  House Drops 0% 2 days 6/28/13 7/1/13

130  Frogtown Rd 0% 1 day 6/28/13 6/28/13 128SS

131  White Rd 0% 1 day 6/28/13 6/28/13 130SS

132  Melvin Lane 0% 1 day 6/28/13 6/28/13 131SS

133  Solomon Rd 0% 1 day 6/28/13 6/28/13 132SS

134  North/Helena Rd 0% 1 day 7/1/13 7/1/13 133

135  State Route 37 (Library to Mini Mart) 0% 1 day 7/1/13 7/1/13 134SS

136  Phase 4 - Underground House Drops 0% 2 days 7/1/13 7/2/13

137  Frank Terrance Rd. 0% 1 day 7/1/13 7/1/13 135SS

138  Aggie Lane 0% 1 day 7/1/13 7/1/13 137SS

139  Alex Lane 0% 1 day 7/1/13 7/1/13 138SS

140  Roosevelttown Rd 0% 1 day 7/1/13 7/1/13 139SS

141  County Rt. 45 0% 1 day 7/2/13 7/2/13 140

142  Herne Rd 0% 1 day 7/2/13 7/2/13 141SS

143  Raquette Point Rd ( up to 127) 0% 1 day 7/2/13 7/2/13 142SS

144  State Route 37 (from frogtown Rd to 
Twin Leaf)

0% 1 day 7/2/13 7/2/13 143SS

145  Phase 5 - Underground House Drops 0% 3 days 7/3/13 7/5/13

146  T Barnes Rd 0% 1 day 7/3/13 7/3/13 144

 State Route 37 (37 - 663) 6/28

 Terrance Rd 6/28

 Tom White Rd 6/28

 Phase 3 - Underground  House Drops

 Frogtown Rd 6/28

 White Rd 6/28

 Melvin Lane 6/28

 Solomon Rd 6/28

 North/Helena Rd 7/1

 State Route 37 (Library to Mini Mart) 7/1

 Phase 4 - Underground House Drops

 Frank Terrance Rd. 7/1

 Aggie Lane 7/1

 Alex Lane 7/1

 Roosevelttown Rd 7/1

 County Rt. 45 7/2

 Herne Rd 7/2

 Raquette Point Rd ( up to 127) 7/2

 State Route 37 (from frogtown Rd to Twin Leaf) 7/2

 Phase 5 - Underground House Drops

 T Barnes Rd 7/3
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ID Task Name % Complete Duration Start Finish Predecessors

147  Lafrance Rd 0% 1 day 7/3/13 7/3/13 146SS

148  Oakes Rd 0% 1 day 7/3/13 7/3/13 147SS

149  White Rd 0% 1 day 7/3/13 7/3/13 148SS

150  Ransom Rd 0% 1 day 7/5/13 7/5/13 149FS+1 day

151  Tony Cole Rd 0% 1 day 7/5/13 7/5/13 150SS

152  Jimmy White Rd 0% 1 day 7/5/13 7/5/13 151SS

153  Laughing Rd 0% 1 day 7/5/13 7/5/13 152SS

154  Phase 6 - Underground House Drops 0% 4 days 7/8/13 7/11/13

155  Helena Rd (up from 198) 0% 1 day 7/8/13 7/8/13 153

156  McNeil Rd 0% 1 day 7/9/13 7/9/13 155

157  Route 37C 0% 1 day 7/10/13 7/10/13 156

158  Factory Rd(Bernard Keneen Rd) 0% 1 day 7/11/13 7/11/13 157

159  Phase 7 - Underground House Drops 0% 3 days 7/12/13 7/16/13

160  311 up to St. Regis Rd 0% 1 day 7/12/13 7/12/13 158

161  Rourke Rd 0% 1 day 7/15/13 7/15/13 160

162  Johnson Rd 0% 1 day 7/16/13 7/16/13 161

163  Phase 8 - Underground House Drops 0% 4 days 7/17/13 7/22/13

164  River Rd 0% 1 day 7/17/13 7/17/13 162

165  Leo Swamp Rd 0% 1 day 7/18/13 7/18/13 164

166  Sweetgrass lane 0% 1 day 7/19/13 7/19/13 165

167  Smoke Rd 0% 1 day 7/22/13 7/22/13 166

 Lafrance Rd 7/3

 Oakes Rd 7/3

 White Rd 7/3

 Ransom Rd 7/5

 Tony Cole Rd 7/5

 Jimmy White Rd 7/5

 Laughing Rd 7/5

 Phase 6 - Underground House Drops

 Helena Rd (up from 198) 7/8

 McNeil Rd 7/9

 Route 37C 7/10

 Factory Rd(Bernard Keneen Rd) 7/11

 Phase 7 - Underground House Drops

 311 up to St. Regis Rd 7/12

 Rourke Rd 7/15

 Johnson Rd 7/16

 Phase 8 - Underground House Drops

 River Rd 7/17

 Leo Swamp Rd 7/18

 Sweetgrass lane 7/19

 Smoke Rd 7/22
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ID Task Name % Complete Duration Start Finish Predecessors

168  Phase 9 - Underground House Drops 0% 3 days 7/23/13 7/25/13

169  Andrew David Lane 0% 1 day 7/23/13 7/23/13 167

170  357 and up on Cook Farm lane 0% 1 day 7/24/13 7/24/13 169

171  Phillips Rd 0% 1 day 7/24/13 7/24/13 170SS

172  Snye Rd 0% 1 day 7/25/13 7/25/13 171

173  McDonald Rd 0% 1 day 7/25/13 7/25/13 172SS

174  Drum St 0% 1 day 7/25/13 7/25/13 173SS

175  Phase 10 - Underground House Drops 0% 10 days 7/26/13 8/8/13

176  1108 and up to corner of Rudy Harts 
Corner of 37

0% 1 day 7/26/13 7/26/13 174

177  Swamp Rd 0% 1 day 7/29/13 7/29/13 176

178  Jock Rd 0% 1 day 7/29/13 7/29/13 177SS

179  David Lane 0% 2 days 7/29/13 8/5/13 178SS

180  Jacobs Rd 0% 1 day 8/6/13 8/6/13 179

181  Porter Rd 0% 1 day 8/7/13 8/7/13 180

182  Beaver Meadow Rd 0% 1 day 8/8/13 8/8/13 181

183  Phase 11 - Underground house drops 0% 6 days 8/9/13 8/16/13

184  Drum St 0% 1 day 8/9/13 8/9/13 182

185  Arquette Circle 0% 1 day 8/12/13 8/12/13 184

186  Grey Bear Rd 0% 1 day 8/13/13 8/13/13 185

187  County Rt 43 0% 1 day 8/14/13 8/14/13 186

188  Hart Rd 0% 1 day 8/15/13 8/15/13 187

 Phase 9 - Underground House Drops

 Andrew David Lane 7/23

 357 and up on Cook Farm lane 7/24

 Phillips Rd 7/24

 Snye Rd 7/25

 McDonald Rd 7/25

 Drum St 7/25

 Phase 10 - Underground House Drops

 1108 and up to corner of Rudy Harts Corner of 37 7/26

 Swamp Rd 7/29

 Jock Rd 7/29

 David Lane 7/29

 Jacobs Rd 8/6

 Porter Rd 8/7

 Beaver Meadow Rd 8/8

 Phase 11 - Underground house drops

 Drum St 8/9

 Arquette Circle 8/12

 Grey Bear Rd 8/13

 County Rt 43 8/14

 Hart Rd 8/15
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ID Task Name % Complete Duration Start Finish Predecessors

189  State Rd 0% 1 day 8/16/13 8/16/13 188

190

191 ONT Installs 0% 134 days 6/26/13 12/30/13

192  Phase 1- ONT Installs 0% 47 days 6/26/13 8/29/13

193  Blair Rd 0% 2 days 8/19/13 8/20/13 189

194  Cook Rd 0% 5 days 8/21/13 8/27/13 193

195  Fire Walk Lane 0% 1 day 8/28/13 8/28/13 194

196  Jade Benedict Memory Drive 0% 1 day 8/29/13 8/29/13 195

197  Mose Cook 0% 3 days 6/26/13 6/28/13 115

198  693 State Rt 37 (693 -1104) 0% 8 days 7/1/13 7/10/13 197

199  State Rout 95 0% 1 day 7/11/13 7/11/13 198

200  Tarbell Rd 0% 1 day 7/12/13 7/12/13 199

201  Phase 2 - ONT Installs 0% 36 days 7/15/13 9/2/13

202  Big Tree Lane 0% 1 day 7/15/13 7/15/13 200

203  Brown Rd 0% 1 day 7/16/13 7/16/13 202

204  Cletus Laffin Rd 0% 1 day 7/17/13 7/17/13 203

205  Cree Rd 0% 1 day 7/18/13 7/18/13 204

206  Garrow Rd 0% 1 day 7/19/13 7/19/13 205

207  Geronimo Lane 0% 1 day 7/22/13 7/22/13 206

208  Gray St. 0% 1 day 7/23/13 7/23/13 207

209  Library Rd 0% 2 days 7/24/13 7/25/13 208

 State Rd 8/16

ONT Installs

 Phase 1- ONT Installs

 Blair Rd 8/19

 Cook Rd 8/21

 Fire Walk Lane 8/28

 Jade Benedict Memory Drive 8/29

 Mose Cook 6/26

 693 State Rt 37 (693 -1104) 7/1

 State Rout 95 7/11

 Tarbell Rd 7/12

 Phase 2 - ONT Installs

 Big Tree Lane 7/15

 Brown Rd 7/16

 Cletus Laffin Rd 7/17

 Cree Rd 7/18

 Garrow Rd 7/19

 Geronimo Lane 7/22

 Gray St. 7/23

 Library Rd 7/24
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ID Task Name % Complete Duration Start Finish Predecessors

210  McGee Rd 0% 4 days 7/26/13 7/31/13 209

211  Laffin Lane 0% 1 day 8/1/13 8/1/13 210

212  Mill St 0% 1 day 8/2/13 8/2/13 211

213  North Street 0% 2 days 8/5/13 8/6/13 212

214  Okwarine Rd 0% 1 day 8/7/13 8/7/13 213

215  Pearl St 0% 1 day 8/8/13 8/8/13 214

216  Pumphouse Rd 0% 1 day 8/9/13 8/9/13 215

217  Pyke Rd 0% 1 day 8/12/13 8/12/13 216

218  Sanitation Plant Rd 0% 1 day 8/13/13 8/13/13 217

219  Square Rd 0% 1 day 8/14/13 8/14/13 218

220  St. Regis Rd (12 - 307) 0% 5 days 8/15/13 8/21/13 219

221  State Route 37 (37 - 663) 0% 6 days 8/22/13 8/29/13 220

222  Terrance Rd 0% 1 day 8/30/13 8/30/13 221

223  Tom White Rd 0% 1 day 9/2/13 9/2/13 222

224  Phase 3 - ONT Install 0% 10 days 9/3/13 9/16/13

225  Frogtown Rd 0% 1 day 9/3/13 9/3/13 223

226  White Rd 0% 1 day 9/4/13 9/4/13 225

227  Melvin Lane 0% 1 day 9/5/13 9/5/13 226

228  Solomon Rd 0% 1 day 9/6/13 9/6/13 227

229  North/Helena Rd 0% 2 days 9/9/13 9/10/13 228

230  State Route 37 (Library to Mini Mart) 0% 4 days 9/11/13 9/16/13 229

 McGee Rd 7/26

 Laffin Lane 8/1

 Mill St 8/2

 North Street 8/5

 Okwarine Rd 8/7

 Pearl St 8/8

 Pumphouse Rd 8/9

 Pyke Rd 8/12

 Sanitation Plant Rd 8/13

 Square Rd 8/14

 St. Regis Rd (12 - 307) 8/15

 State Route 37 (37 - 663) 8/22

 Terrance Rd 8/30

 Tom White Rd 9/2

 Phase 3 - ONT Install

 Frogtown Rd 9/3

 White Rd 9/4

 Melvin Lane 9/5

 Solomon Rd 9/6

 North/Helena Rd 9/9

 State Route 37 (Library to Mini Mart) 9/11
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Project Summary
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ID Task Name % Complete Duration Start Finish Predecessors

231  Phase 4 - ONT Install 0% 20 days 9/17/13 10/14/13

232  Frank Terrance Rd. 0% 1 day 9/17/13 9/17/13 230

233  Aggie Lane 0% 1 day 9/17/13 9/17/13 232SS

234  Alex Lane 0% 1 day 9/17/13 9/17/13 233SS

235  Roosevelttown Rd 0% 4 days 9/18/13 9/23/13 234

236  County Rt. 45 0% 1 day 9/24/13 9/24/13 235

237  Herne Rd 0% 1 day 9/24/13 9/24/13 236SS

238  Raquette Point Rd ( up to 127) 0% 6 days 9/25/13 10/2/13 237

239  State Route 37 (from frogtown Rd to 
Twin Leaf)

0% 8 days 10/3/13 10/14/13 238

240  Phase 5 - ONT Install 0% 5 days 10/15/13 10/21/13

241  T Barnes Rd 0% 1 day 10/15/13 10/15/13 239

242  Lafrance Rd 0% 1 day 10/15/13 10/15/13 241SS

243  Oakes Rd 0% 1 day 10/16/13 10/16/13 241

244  White Rd 0% 1 day 10/16/13 10/16/13 242

245  Ransom Rd 0% 1 day 10/17/13 10/17/13 243

246  Tony Cole Rd 0% 1 day 10/17/13 10/17/13 244

247  Jimmy White Rd 0% 1 day 10/18/13 10/18/13 245

248  Laughing Rd 0% 2 days 10/18/13 10/21/13 246

249

250  Phase 6 - ONT Install 0% 7 days 10/22/13 10/30/13

251  Helena Rd (up from 198) 0% 4 days 10/22/13 10/25/13 248

 Phase 4 - ONT Install

 Frank Terrance Rd. 9/17

 Aggie Lane 9/17

 Alex Lane 9/17

 Roosevelttown Rd 9/18

 County Rt. 45 9/24

 Herne Rd 9/24

 Raquette Point Rd ( up to 127)9/25
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External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Baseline

Baseline Milestone

Baseline Summary

Progress

Page 12

Project: Broadband Construction 
Date: 6/7/13



ID Task Name % Complete Duration Start Finish Predecessors

252  McNeil Rd 0% 1 day 10/28/13 10/28/13 251

253  Route 37C 0% 1 day 10/29/13 10/29/13 252

254  Factory Rd(Bernard Keneen Rd) 0% 1 day 10/30/13 10/30/13 253

255

256  Phase 7 - ONT Install 0% 6 days 10/31/13 11/7/13

257  311 up to St. Regis Rd 0% 4 days 10/31/13 11/5/13 254

258  Rourke Rd 0% 1 day 11/6/13 11/6/13 257

259  Johnson Rd 0% 1 day 11/7/13 11/7/13 258

260

261  Phase 8 - ONT Install 0% 6 days 11/8/13 11/15/13

262  River Rd 0% 3 days 11/8/13 11/12/13 259

263  Leo Swamp Rd 0% 1 day 11/13/13 11/13/13 262

264  Sweetgrass lane 0% 1 day 11/14/13 11/14/13 263

265  Smoke Rd 0% 1 day 11/15/13 11/15/13 264

266

267  Phase 9 - ONT Install 0% 14 days 11/18/13 12/5/13

268  Andrew David Lane 0% 1 day 11/18/13 11/18/13 265

269  357 and up on Cook Farm lane 0% 4 days 11/19/13 11/22/13 268

270  Phillips Rd 0% 1 day 11/25/13 11/25/13 269

271  Snye Rd 0% 4 days 11/26/13 11/29/13 270

272  McDonald Rd 0% 2 days 12/2/13 12/3/13 271
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ID Task Name % Complete Duration Start Finish Predecessors

273  Drum St 0% 2 days 12/4/13 12/5/13 272

274

275  Phase 10 - ONT Install 0% 11 days 12/6/13 12/20/13

276  1108 and up to corner of Rudy Harts 
Corner of 37

0% 3 days 12/6/13 12/10/13 273

277  Swamp Rd 0% 1 day 12/11/13 12/11/13 276

278  Jock Rd 0% 1 day 12/12/13 12/12/13 277

279  David Lane 0% 1 day 12/13/13 12/13/13 278

280  Jacobs Rd 0% 1 day 12/16/13 12/16/13 279

281  Porter Rd 0% 1 day 12/17/13 12/17/13 280

282  Beaver Meadow Rd 0% 3 days 12/18/13 12/20/13 281

283

284  Phase 11 - ONT Install 0% 6 days 12/23/13 12/30/13

285  Drum St 0% 1 day 12/23/13 12/23/13 282

286  Arquette Circle 0% 1 day 12/24/13 12/24/13 285

287  Grey Bear Rd 0% 1 day 12/25/13 12/25/13 286

288  County Rt 43 0% 1 day 12/26/13 12/26/13 287

289  Hart Rd 0% 1 day 12/27/13 12/27/13 288

290  State Rd 0% 1 day 12/30/13 12/30/13 289

291 ONT-Installs Complete 0% 0 days 12/30/13 12/30/13 290

292 NOTE: Once an ONT is installed on the 
premise a service provider of your choice 
has the ability to turn up services

0% 0 days 12/30/13 12/30/13 291
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Aerial Drops

Aerial Drops
Phase 1- Aerial House Drops 4/1

Phase 1- Aerial House Drops
Blair Rd 4/1

Cook Rd 4/1

Fire Walk Lane 4/1

Jade Benedict Memory Drive 4/1

Mose Cook 4/1

693 State Rt 37 (693 -1104) 4/2

State Rout 95 4/2

Tarbell Rd 4/2

Phase 2 - Aerial House Drops 4/3

Big Tree Lane 4/3

Brown Rd 4/3

Cletus Laffin Rd 4/3

Cree Rd 4/3

Garrow Rd 4/3

Geronimo Lane 4/4

Gray St. 4/5

Library Rd 4/5

S T T S F W M S T T S F W M S T
Jun 10, '13 Jul 8, '13 Aug 5, '13 Sep 2, '13 Sep 30, '13 Oct 28, '13 Nov 25, '13 Dec 23, '13

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Baseline

Baseline Milestone

Baseline Summary

Progress

Page 15

Project: Broadband Construction 
Date: 6/7/13



McGee Rd 4/5

Laffin Lane 4/5

Mill St 4/8

North Street 4/8

Okwarine Rd 4/8

Pearl St 4/8

Pumphouse Rd 4/8

Pyke Rd 4/8

Sanitation Plant Rd 4/9

Square Rd 4/9

 St. Regis Rd (12 - 307) 4/9

State Route 37 (37 - 663) 4/10

Terrance Rd 4/11

Tom White Rd 4/11

Phase 3 -  Aerial House Drops 4/12

Frogtown Rd 4/12

White Rd 4/12

Melvin Lane 4/12

Solomon Rd 4/15

North/Helena Rd 4/16

State Route 37 (Library to Mini Mart) 4/17
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Phase 4 - Aerial House Drops 4/18

Frank Terrance Rd. 4/18

Aggie Lane 4/19

Alex Lane 4/22

Roosevelttown Rd 4/23

County Rt. 45 4/24

Herne Rd 4/25

Raquette Point Rd ( up to 127) 4/26

State Route 37 (from frogtown Rd to Twin Leaf) 4/29

Phase 5 - Aerial House Drops 4/30

T Barnes Rd 4/30

Lafrance Rd 5/1

Oakes Rd 5/2

White Rd 5/3

Ransom Rd 5/6

Tony Cole Rd 5/7

Jimmy White Rd 5/8

Laughing Rd 5/9

Phase 6 - Aerial House Drops 5/10

Helena Rd (up from 198) 5/10

McNeil Rd 5/13
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Route 37C 5/14

Factory Rd(Bernard Keneen Rd) 5/15

Phase 7 - Aerial House Drops 5/16

311 up to St. Regis Rd 5/16

Rourke Rd 5/17

Johnson Rd 5/20

Phase 8 -Aerial House Drops 5/21

River Rd 5/21

Leo Swamp Rd 5/22

Sweetgrass lane 5/23

Smoke Rd 5/24

Phase 9 - Aerial House Drops 5/27

Andrew David Lane 5/27

357 and up on Cook Farm lane 5/28

Phillips Rd 5/29

Snye Rd 5/29

McDonald Rd 5/30

Drum St 5/31

Phase 10 -Aerial House Drops 6/3

1108 and up to corner of Rudy Harts Corner of 37 6/3

Swamp Rd 6/4
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Jock Rd 6/5

David Lane 6/6

Jacobs Rd 6/7

Porter Rd 6/10

Beaver Meadow Rd 6/11

Phase 11 - Aerial House Drops 6/12

Drum St 6/12

Arquette Circle 6/13

Grey Bear Rd 6/14

County Rt 43 6/17

Hart Rd 6/18

State Rd 6/19

Underground Drops

 Phase 1- Under Ground  House Drops

 Blair Rd 6/20

 Cook Rd 6/20

 Fire Walk Lane 6/20

 Jade Benedict Memory Drive 6/21

 Mose Cook 6/21

 693 State Rt 37 (693 -1104) 6/21

 State Rout 95 6/21
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 Tarbell Rd 6/21

 Phase 2 - Underground House Drops

 Big Tree Lane 6/24

 Brown Rd 6/24

 Cletus Laffin Rd 6/24

 Cree Rd 6/24

 Garrow Rd 6/24

 Geronimo Lane 6/24

 Gray St. 6/25

 Library Rd 6/25

 McGee Rd 6/25

 Laffin Lane 6/25

 Mill St 6/25

 North Street 6/25

 Okwarine Rd 6/26

 Pearl St 6/26

 Pumphouse Rd 6/26

 Pyke Rd 6/27

 Sanitation Plant Rd 6/27

 Square Rd 6/27

 St. Regis Rd (12 - 307) 6/27
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 State Route 37 (37 - 663) 6/28

 Terrance Rd 6/28

 Tom White Rd 6/28

 Phase 3 - Underground  House Drops

 Frogtown Rd 6/28

 White Rd 6/28

 Melvin Lane 6/28

 Solomon Rd 6/28

 North/Helena Rd 7/1

 State Route 37 (Library to Mini Mart) 7/1

 Phase 4 - Underground House Drops

 Frank Terrance Rd. 7/1

 Aggie Lane 7/1

 Alex Lane 7/1

 Roosevelttown Rd 7/1

 County Rt. 45 7/2

 Herne Rd 7/2

 Raquette Point Rd ( up to 127) 7/2

 State Route 37 (from frogtown Rd to Twin Leaf) 7/2

 Phase 5 - Underground House Drops

 T Barnes Rd 7/3
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 Lafrance Rd 7/3

 Oakes Rd 7/3

 White Rd 7/3

 Ransom Rd 7/5

 Tony Cole Rd 7/5

 Jimmy White Rd 7/5

 Laughing Rd 7/5

 Phase 6 - Underground House Drops

 Helena Rd (up from 198) 7/8

 McNeil Rd 7/9

 Route 37C 7/10

 Factory Rd(Bernard Keneen Rd) 7/11

 Phase 7 - Underground House Drops

 311 up to St. Regis Rd 7/12

 Rourke Rd 7/15

 Johnson Rd 7/16

 Phase 8 - Underground House Drops

 River Rd 7/17

 Leo Swamp Rd 7/18

 Sweetgrass lane 7/19

 Smoke Rd 7/22
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 Phase 9 - Underground House Drops

 Andrew David Lane 7/23

 357 and up on Cook Farm lane 7/24

 Phillips Rd 7/24

 Snye Rd 7/25

 McDonald Rd 7/25

 Drum St 7/25

 Phase 10 - Underground House Drops

 1108 and up to corner of Rudy Harts Corner of 37 7/26

 Swamp Rd 7/29

 Jock Rd 7/29

 David Lane 7/29

 Jacobs Rd 8/6

 Porter Rd 8/7

 Beaver Meadow Rd 8/8

 Phase 11 - Underground house drops

 Drum St 8/9

 Arquette Circle 8/12

 Grey Bear Rd 8/13

 County Rt 43 8/14

 Hart Rd 8/15
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 State Rd 8/16

ONT Installs

 Phase 1- ONT Installs

 Blair Rd 8/19

 Cook Rd 8/21

 Fire Walk Lane 8/28

 Jade Benedict Memory Drive 8/29

 Mose Cook 6/26

 693 State Rt 37 (693 -1104) 7/1

 State Rout 95 7/11

 Tarbell Rd 7/12

 Phase 2 - ONT Installs

 Big Tree Lane 7/15

 Brown Rd 7/16

 Cletus Laffin Rd 7/17

 Cree Rd 7/18

 Garrow Rd 7/19

 Geronimo Lane 7/22

 Gray St. 7/23

 Library Rd 7/24
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 McGee Rd 7/26

 Laffin Lane 8/1

 Mill St 8/2

 North Street 8/5

 Okwarine Rd 8/7

 Pearl St 8/8

 Pumphouse Rd 8/9

 Pyke Rd 8/12

 Sanitation Plant Rd 8/13

 Square Rd 8/14

 St. Regis Rd (12 - 307) 8/15

 State Route 37 (37 - 663) 8/22

 Terrance Rd 8/30

 Tom White Rd 9/2

 Phase 3 - ONT Install

 Frogtown Rd 9/3

 White Rd 9/4

 Melvin Lane 9/5

 Solomon Rd 9/6

 North/Helena Rd 9/9

 State Route 37 (Library to Mini Mart) 9/11
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 Phase 4 - ONT Install

 Frank Terrance Rd. 9/17

 Aggie Lane 9/17

 Alex Lane 9/17

 Roosevelttown Rd 9/18

 County Rt. 45 9/24

 Herne Rd 9/24

 Raquette Point Rd ( up to 127) 9/25

 State Route 37 (from frogtown Rd to Twin Leaf) 10/3

 Phase 5 - ONT Install

 T Barnes Rd 10/15

 Lafrance Rd 10/15

 Oakes Rd 10/16

 White Rd 10/16

 Ransom Rd 10/17

 Tony Cole Rd 10/17

 Jimmy White Rd 10/18

 Laughing Rd 10/18

 Phase 6 - ONT Install

 Helena Rd (up from 198) 10/22
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 McNeil Rd 10/28

 Route 37C 10/29

 Factory Rd(Bernard Keneen Rd) 10/30

 Phase 7 - ONT Install

 311 up to St. Regis Rd 10/31

 Rourke Rd 11/6

 Johnson Rd 11/7

 River Rd 11/8

 Leo Swamp Rd 11/13

 Sweetgrass lane 11/14

 Smoke Rd 11/15

 Phase 9 - ONT Install

 Andrew David Lane 11/18

 357 and up on Cook Farm lane 11/19

 Phillips Rd 11/25

 Snye Rd 11/26

 McDonald Rd 12/2
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 Drum St 12/4

 Phase 10 - ONT Install

 1108 and up to corner of Rudy Harts Corner of 37 12/6

 Swamp Rd 12/11

 Jock Rd 12/12

 David Lane 12/13

 Jacobs Rd 12/16

 Porter Rd 12/17

 Beaver Meadow Rd 12/18

 Phase 11 - ONT Install

 Drum St 12/23

 Arquette Circle 12/24

 Grey Bear Rd 12/25

 County Rt 43 12/26

 Hart Rd 12/27

 State Rd 12/30

12/30

12/30
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